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MC RMT, Inc.
100 Verdae Bivd.
P.O. Box 16778
® Greenville, SC 29606

Phone: 803-281-0030
FAX: 803-281-0288

December 7, 1992

Mr. Ralph O. Howard, Jr.

Project Coordinator

United States Environmental Protection Agency
Region IV - Waste Management Division

345 Courtland Street, N.E.

Atlanta, GA 30365

Subject: Medlley Farm Site RD/RA Monthly Report - November 1992,

1

Dear Mr. Howard:

The following submittal constitutes RMT's monthly report to EPA regarding the Medley Farm Site
RD/RA for November 1992. This report is submitted on behalf of the Medley Farm Site Steering
Committee (Steerini) Committee) to satisfy the requirements of Section XI, Paragraph 30 of the
Consent Decree eniered into by EPA and the members of the Steering Committee. This monthly
report describes ta¢ks initiated or completed as part of the RD/RA for the Medley Farm Site during the
reporting period.

PROJECT TASKS INITIATED OR COMPLETED DURING THE MONTH OF NOVEMBER 1992

- MONITORING OF EXISTING SITE CONDITIONS

Site Characterizatiin:
Implement Quarterly Sampling and Analysis Plan

° Angzlytical results from the third quarterly sampling have arrived and are currently
undergoing validation. These data will be provided to the US EPA under separate
covar when they clear QA validation measures.

[ Sahpling activities for the fourth quarter’s ground water monitoring have been initiated
anc should be completed by the second week of the reporting period.

SCOPING AND INITIAL DATA COLLECTION ACTIVITIES

Scoping and Review Actlvitles:

Review ExiSting Information and Guidance
° Cornpleted
Collection of Additional Site Data

o No activities to report this period.
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Treatability \:valuation/Pilot Testing

RM7" is presently coordinating field personnel to conduct the preliminary pumping
test; at monitoring wells SW-108 and SW-4. RMT received US EPA’s approvai of the
Projzact Change Notice (MF-003) and anticipates conducting these activities during the
second week of the December reporting period.

As @ part of the fourth quarterly sampling eveht, RMT is collecting additional samples

fro. SW-4 and SW-108 to assess the scaling, corrosion, and precipitation potential of

the site ground water. These datg will bg used.in cenjunction with the Pre-Final
design activities that will be conducted during the Spring 1993. :

Con:urrent with the fourth quarterly sampling event, RMT is collecting flow
measurements and 24-hour composite samples from Jones Creek at a location in the
streaim up-gradient of the unnamed tributary and at a location below the confluence of
the unnamed tributary and Jones Creek (near BW-3). These supplemental data will be
usecl to aid in the development of the NPDES permit for the ground water treatment
system. Primarily, we are concerned with identifying the approximate flow of the
strezim, hardness, and base concentrations of inorganic constituents present in the
streaim.

With the submittal of the Preliminary Design Report, RMT has begun preliminary
preparations for installation and field testing of the three ground water recovery wells
and “wo soil vapor extraction wells proposed in the preliminary design report. Barring
unforseen difficulties, we would expect these activities to be conducted during the first
quarier 1993.

Health & Safety Plan

Comypsleted.

REMEDIAL DESIGN ACTIVITIES

Remedlai'-beslgn Plinning

RD Work Plaqi

Completed and approved.

Preliminary Design

The F'reliminary Design Report was submitted to the US EPA and SC DHEC for review
and comment on November 19, 1992. We are presently awaiting Agency responses
to the document and accompanying drawings.
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Prefinal/Final Deslkn
° No activity to report this period.
REMEDIAL ACTION

There are no current activities to report on at this time in the project.

i OPERATICN AND MAINTENANCE
!
There are no current activities to report on at this time in the project.

PERFORMANCE MONITORING

There are no curren: activities to report on at this time in the project.

PROJECT TASKS PLANNED FOR THE MONTH OF DECEMBER 1992

The following activitiiss are scheduled for the next reporting period beginning
December 1, 1992 and continuing through December 31, 1992:

Coniiuct preliminary pumping tests on SW-108 and SW-4.

Complete data validation on third quarterly ground water sampling results.
Complete fourth quarterly sampling event.

Collect additional treatability samples from SW-4, SW-108, and two stream stations.
Begii initial preparations for installation and field testing of the three ground water
recosery wells and two SVE wells.

Ralph, if you have ahy questions or comments regarding the material provided herein, please contact
either myself or Davii Nichols.

Sincerely,

e W. Webb, Ph.0)., P.E.
ject Coordinator

cc: Medley Farm Site Steering Committee Distribution
File 938.08 (C:)




